
GDAAC Notes for 
MODIS Technical Team Meeting (7/23/98) 

WEEKLYHIGHLIGHTS: 
. Compiler 7.2 upgrade successfully completed 
. PGEOl-02 chain run repeatedly with 2 hr LO data input 
. Promotion of Drop 4 to Operations Mode (0~s) complete 
. PGE08 (V2.1), PGE 11, PGE 17, PGE 19 integrated and successfully run in ECS PDPS 
. Ocean Data Day workaround (ECS Production Rules available early 1999) 

+ June 8 meeting addressed feasibility; work-arounf too manually intensive to be feasible 

+ ECS Production Rules scheduled for DAAC availability l/99 

WEEKLYPLAN: 
. Complete integration of PGEOS into the ECS. 
. Complete regression testing of PGE07 (V2.1) 
. Continue integration of PGEs 09, 10, 16 into the ECS. 
. Complete PGEOl-02-03 chain test with 2 hr LO data input. 

WORKINPROGRESSANDFIJTIJRE: 
. Production Rule information needed from SDST to complete integration of PGEs 09, 10, 16, 17, 19 

(no delivery date established) 
. Test data needed to establish benchmarks for L 1, L2 processing; at a minimum 6 hours are needed (24 

hours is preferable); 24 hours LO data generation in progress, 2 hours received to date; additional data 
required to test Y2K compliance 

. LlB Data volume increase (ESDIS impact assessment needed) 

. SSIT Agreement updates (CCRs) 

. MODIS-DAAC Science Agreement distributed to SDST and STMs for comment 6/98 

ECS-SYSTEM STATUS:~ELLOW 

Problem: System installation, checkout and test procedures are maturing; documentation is being brought 
up to date. (Yellow). 

. Drop 4.x in Test mode (TS2), in SSIT mode (TSl) and Operations mode (0~s). 

MAPI / SDST TK SSIT STATUS: GREEN 
. Lien established for Error List, work-off by 7/3 l/98. 

OCEAN-LIB SSIT STATUS: YELLOW 

Problem: DAAC cannot promote PGE to operations without error list documentation, lien pending; 
resolution schedule pending SDST communication with algorithm developers.(Yellow) 

. Delivered 4/l 5198; Inspection complete; Build complete. 



Production readiness 

Nominal Case: Minor problems encountered and resolved; no major blunders 
Actual: Averages to date 

Phases of SSI&T: 

Inspection: Delivered Algorithm Package is inspected for contents and completeness. PGE is inspected for 
documentation, formats, file structures, and standards compliance. 

Integration-I: PGE is built and run from the command line. Generated data product(s) are verified with SDST 
supplied comparison file(s). (DAACbuild for a library) 

Integration-II: PGE is registered into ECS, including population of PDPS database. Test data is inserted 
into the Data Server for staging into production. PGE execution is planned and scheduled through 
ECS PDPS utilizing Autosys scheduler. Generated product(s) inserted into Data Server. 
Generated data product is retrieved from Data Server for verification. 



GSFC DAAC Launch Readiness 

to provide Land Tiling; Lien, SDST to provide error list by 9/30/5 

Lien pending, SDST to provide error list for launch readiness; PVL 

:No problems or Category I fixes only; no high-risk liens on PGE / 

Problems in test, Category 2 or 3 fix pending; lien pending or expired 
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